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Client: Needham DPW Dates: 
 

1/27/2020 to 1/31/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong 

    Craig Ellis 
 
 WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook. 

Monitoring conducted at the Whalen’s property on Friday. Inlet fish net inspections conducted 

on Friday by BETA. Erosion Controls inspected by BETA. 

 

• Continued construction of work pad on bottom of access ramp.  Additional crane mats placed 

on lakebed.  Dense grade gravel delivered to staging area for work pad.  Sump pumps were 

installed and are being used for dewatering from work pad area.    

 

• Lakebed material excavated by grids in proximity to work pad.  Includes material for disposal 

at Aggregate Industries and at unlined landfill. Placement of jersey barriers on work pad to 

create bin for placing stockpiles for loading and transport.  Two soil bins have been constructed 

to date. Plastic sheeting placed at the base of soil bin, and excavated lakebed material has been 

placed into one soil bin to allow stabilization.  

 

• Completed installation of filtration system at beach parcel. Mobilization of additional storage 

containers equipment, including polysheeting, spill kits, etc.  

 

• Maverick captured fish found by outfall, logged and relocated downstream, per wildlife 

training.  

 

• Maverick provided list of planned disposal facilities. LSP Opinion and shipping documents for 

Aggregate Saugus facility prepared.     

 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.   

 

• Continue construction of working pad. Continue excavation of lakebed material. Continue 

stockpiling of material to allow dewater. Continued mobilization of jersey barriers to work 

pad for soil bin areas. Continue relocation of excavated material into soil bin areas to allow 

stabilization. Perform pump test with treatment system on base flow.  Installation of rip rap 

forebay.   

http://www.beta-inc.com/
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Additional storage unit at Staging Area 

 
 

   
     Thursday (1/30/2020) 

erosion controls  
 
 

 
 
 
 

PHOTOS  
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Crane Mat and dewatering progress (1/27/2020) 

 

 
Crane Mat and dewatering progress (1/28/2020). Installation of larger dewatering system  
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dewatering system  

 

 
Work Pad progress (1/28/2020). Note, water table seeping into pad 
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Work Pad progress (1/29/2020). Additional 1’ of grade added to allow pad to be above water 

table 
 

 
Work Pad progress (1/29/2020) 

 
 
 
 
 
 



Needham DPW 
Rosemary Lake Dredging 

 1/31/2020 

 Page 6 of 11 

 
Work Pad progress (1/30/2020) 

 

   
Facing northeast      Facing southwest 

Soil Bin installed with jersey barriers 
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Additional dewatering installed southwest of jersey barrier soil bin and discharging into lakebed 

stream 
 

 
Work Pad progress (1/30/2020) 
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Work pad progress (1/31/2020) 

 
 

 
Excavated lakebed material placed in soil bin to stabilize 
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Construction of second soil bin 

 

 
Excavation of lakebed material (east of crane mats and work pad) 
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Treatment system set up 

 

 
Treatment system discharge set up  
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Fish caught and relocated downstream  

 
 
 


